
Toke J. Rogbo-Bengtsson RACOBAO November 2018 
EU Aid Volunteer 

Workplan - EU Aid Volunteer;  

November 2018 – February 2019 

 

  November: 

5th to 11th - Week #1: 

- Introduction to RACOBAO and Lyantonde. 

- Produce a workplan. 

- Meeting w/ supervisor (Vincent). 

12th to 18th - Week #2: 

- Wednesday 14th: Meeting w/ Edison on launch of new RACOBAO webpage. 

- Thursday 15th @1000: Meeting w/ DDMC: Introduction, work plan and catch up on work. 

- Briefing and formal introduction w/ Haq. 

- Research: Contingency plans, Community-based Early Warning Systems (CBEWS) & funding. 

- (Field visit?) 

19th to 25th - Week #3: 

- Preparing contingency plans workshop. 

- Funding research. 

- Meeting w/ supervisor (Vincent). 

- (Field visit?) 

26th to 2nd - Week #4: 

- Preparing contingency plans workshop. 

- Funding research. 

- (Field visit?) 

 

December: 

3rd to 9th - Week #5: 

- Workshop on contingency plans w/ DDMC (1 or 2 days?). 

- Meeting w/ supervisor (Vincent). 

10th to 16th – Week #6: 

- Drafting of contingency plans based on workshop. 

- Send email to all involved stakeholders for comments on draft contingency plans. 

17th to 23rd - Week #7: 
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- ?Meeting w/ supervisor (Vincent)?. 

- Work on DRR project funding. 

- Prepare scenario-based exercise. 

24th to 30th - Week #8: 

- Possibly off. 

 

January: 

31st to 6th - Week #9: 

- Monday 31st and Tuesday 1st off. 

- Finalize contingency plans based on comments received. 

- Meeting w/ supervisor (Vincent). 

- Prepare scenario-based exercise. 

7th to 13th - Week #10: 

- Scenario-based exercise w/ DDMC using contingency plans incl. evaluation afterwards (?) 

- Prepare CBEWS information gathering and public awareness in communities. 

14th to 20th - Week #11: 

- Prepare CBEWS information gathering and public awareness in communities. 

- Meeting w/ supervisor (Vincent). 

- Training on CBEWS and public awareness w/ RACOBAO (and stakeholders?). 

21st to 27th - Week #12: 

- Conduct CBEWS information gathering and public awareness in communities. 

- Work on DRR project funding. 

28th to 3rd - Week #13: 

- Conduct CBEWS information gathering and public awareness in communities. 

- Meeting w/ supervisor (Vincent). 

- Work on DRR project funding. 

 

February: 

4th to 10th - Week #14: 

- Conduct CBEWS information gathering and public awareness in communities. 

- Work on DRR project funding. 

11th to 17th - Week #15: 
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- Conduct CBEWS information gathering and public awareness in communities. 

- Work on DRR project funding. 

- Possible second scenario-based exercise w/ DDMC and/or RACOBAO(?). 

18th to 24th - Week #16: 

- Meeting with DDMC: report from community training and review contingency plans 

according to CBEWS. 

- Wrap up and evaluation. 

- Final report. 

25th to 3rd - Week #17: 

- End of contract. 


